
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1222X          

0003 Pay Period End Date: 09.05.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 09.10.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 11.06.2014

11.21.2014

08.03.2015

Date Let:

W. JCT. N-92 - DAVID CITY

10.23.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.07.2015

Date Project Completion:

Counties

BUTLER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13222  000 STP-15-2(123) 015 88.66 91.27 BITUMINOUS

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1222X          

0003 Pay Period End Date: 09.05.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 09.10.2015

$1,325,072.91

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $741,494.31 $146,330.80 $595,163.51
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $741,494.31 $146,330.80 $595,163.51
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $741,494.31 $146,330.80 $595,163.51

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$741,494.31 $146,330.80 $595,163.51

$.00 $.00 $.00

56%

% Time Comp

% Dollar Comp

35%

$1,320,328.91

09.08.2015 09.09.2015

09.09.2015

Schoen, Brian

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

09.09.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.09.2015   



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1222X          

0003 Pay Period End Date: 09.05.2015

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 09.10.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 6,600.000 3,300.00

6,600.000 3,300.00

319.000 159.50

319.000 159.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 520.000 1,560.00

520.000 1,560.00

150.000 450.00

110.000 330.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 840.000 840.00

840.000 840.00

53.000 53.00

53.000 53.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 5,096.000 2,548.00

5,096.000 2,548.00

1,036.000 518.00

764.000 382.00

0004

EACHSIGN DAY
0004 

0002.60      10.00 270.000 2,700.00

270.000 2,700.00

12.670 126.70

12.670 126.70

0005

STA OVERLAY SOLID LINES
0005 

0003.10      350.00 120.000 42,000.00

120.000 42,000.00

38.000 13,300.00

28.000 9,800.00

0006

DAY FLAGGING
0006 

0003.20      450.00 55.000 24,750.00

55.000 24,750.00

18.000 8,100.00

13.000 5,850.00

0007

DAY FURNISHING AND OPERATING PILOT VEHICLE
0007 

0005.10      100.00 104.000 10,400.00

104.000 10,400.00

0.000 0.00

0.000 0.00

0008

DAY TRAFFIC CONTROL MANAGEMENT
0008 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1222X          

0003 Pay Period End Date: 09.05.2015

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 09.10.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      77,000.00 1.000 77,000.00

1.000 77,000.00

1.000 77,000.00

0.940 72,380.00

0009

LS  MOBILIZATION
0009 

1102.05      4.00 3,212.000 12,848.00

3,212.000 12,848.00

3,174.670 12,698.68

3,174.670 12,698.68

0010

SY  REMOVE ASPHALT SURFACING FROM
PAVEMENT

0010 

3008.20      11.50 96.000 1,104.00

96.000 1,104.00

0.000 0.00

0.000 0.00

0011

EACHCROSS STITCHING
0011 

3010.42      55.00 26.000 1,430.00

26.000 1,430.00

0.000 0.00

0.000 0.00

0012

LF  CONCRETE CURB REPAIR
0012 

3039.11      500.00 22.270 11,135.00

22.270 11,135.00

7.138 3,569.00

7.138 3,569.00

0013

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0013 

3039.12      337.00 61.380 20,685.06

61.380 20,685.06

6.978 2,351.59

6.978 2,351.59

0014

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0014 

3039.13      330.00 706.560 233,164.80

706.560 233,164.80

632.030 208,569.90

632.030 208,569.90

0015

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0015 

3039.14      2,100.00 3.780 7,938.00

3.780 7,938.00

0.000 0.00

0.000 0.00

0016

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0016 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1222X          

0003 Pay Period End Date: 09.05.2015
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Nebraska Department of Roads Date: 09.10.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3199.50      560.00 914.110 511,901.60

914.110 511,901.60

723.348 405,074.88

481.018 269,370.08

0017

SY  CONCRETE PAVEMENT REPAIR

FLEXIBLE POLYMER MODIFIED

0017 

3211.25      1.50 288.000 432.00

288.000 432.00

0.000 0.00

0.000 0.00

0018

LF  SEALING CRACKS
0018 

3211.30      1.15 45,741.000 52,602.15

45,741.000 52,602.15

0.000 0.00

0.000 0.00

0019

LF  SEALING JOINTS
0019 

3221.13      340.00 105.020 35,706.80

105.020 35,706.80

28.009 9,523.06

28.009 9,523.06

0020

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0020 

8028.01      175.00 24.420 4,273.50

24.420 4,273.50

0.000 0.00

0.000 0.00

0021

CY  FOUNDATION COURSE REPLACEMENT
0021 

9005.23      29.50 3,350.000 98,825.00

3,350.000 98,825.00

0.000 0.00

0.000 0.00

0022

TON ASPHALTIC CONCRETE, TYPE SPS
0022 

9009.00      4.00 520.000 2,080.00

520.000 2,080.00

0.000 0.00

0.000 0.00

0023

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0023 

9010.51      85.00 100.000 8,500.00

100.000 8,500.00

0.000 0.00

0.000 0.00

0024

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0024 

9021.12      648.00 107.200 69,465.60

107.200 69,465.60

0.000 0.00

0.000 0.00

0025

TON PERFORMANCE GRADED BINDER (52-34)
0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      1.50 3,680.000 5,520.00

3,680.000 5,520.00

0.000 0.00

0.000 0.00

0026

GAL TACK COAT
0026 

9110.01      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0027

HOURRENTAL OF LOADER, FULLY OPERATED
0027 

9110.02      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0028

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0028 

9110.03      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0029 

9110.07      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0030 

9179.23      165.00 269.580 44,480.70

269.580 44,480.70

0.000 0.00

0.000 0.00

0031

STA COLD MILLING, CLASS 3
0031 

9179.35      11.50 520.000 5,980.00

520.000 5,980.00

0.000 0.00

0.000 0.00

0032

SY  COLD MILLING, CLASS 5
0032 

9185.76      15.00 269.580 4,043.70

269.580 4,043.70

0.000 0.00

0.000 0.00

0033

STA RUMBLE STRIPS, ASPHALT
0033 

9300.38      1.00 5,865.000 5,865.00

5,865.000 5,865.00

0.000 0.00

0.000 0.00

0034

EACHRAP INCENTIVE PAYMENT
0034 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0035

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0035 

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

4000

HOURTRAINING
4000 

0002.55      12.00 0.000 0.00

62.000 744.00

0.000 0.00

0.000 0.00

4001

STA OVERLAY BROKEN LINES
4001 

Contracted 1,320,328.91

Current 1,325,072.91

In place 741,494.31

This Estimate 595,163.51

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,320,328.91

Current 1,325,072.91

In place 741,494.31

This Estimate 595,163.51


